WEEKLY 4 PROJECT LOGBOOK

PROJECT SUMMARY

Report Date	Project Name	Prepared By
03/02/2022	*SharedGame*	Benny, David, Migel, Yofan

PROJECT OVERVIEW

Tasks accomplished this week	Notes
Business Model	**Revenue Streams dan Cost Structure dikemas dalam spreadsheet Excel**
Hosting 000webhost	**Telah terintegrasi dengan sharedgame.tech (bisa dicoba namun masih error)**
Mockup	**Mockup buat customer, mockup buat admin**
BPMN	Notasi dari awal datang ke sistem, sampai berakhir di pickup
Menentukan fitur	Fitur, serta membagi roles ke tiga aktor(customer, admin, karyawan)
Database	Updated agar lebih relevan ke sistem
Flowchart	Dari awal datang ke sistem, sampai berakhir di pickup

ISSUES ENCOUNTERED

Issue	Notes
Terms & Conditions	Dokumen pribadi yang harus di submit customer?

WORK PLANNED FOR NEXT WEEK

Product page, account systems, products

Terms & Conditions documents

Ide: SharedGame, situs sewa gaming gear

Domain: SharedGame.tech

GitHub: rentgamingeardotcom

Platform based: CodeIgniter
Database: PHPMyAdmin

Hosting: 000webhost

SUPERVISOR COMMENTS (IF ANY):