Weekly 3 Project Logbook

PROJECT SUMMARY

Report Date	Project Name	Prepared By
27/01/2022	SharedGame	Benny, David, Migel, Yofan

PROJECT OVERVIEW

Tasks accomplished this week	Notes	
Business Model	1. Value Proposition	
	2. Customer Segments	
	3. Channels	
	4. Customer Relationships	
	5. Revenue Streams	
	6. Key Resources	
	7. Key Partners	
	8. Key Activities	
	9. Cost Structure	
Domain sharedgame.tech		

ISSUES ENCOUNTERED

Issue	Notes	
Terms & Conditions	Dokumen pribadi yang harus di submit customer?	
.tech	Masih mempelajari cara file management sama database	

WORK PLANNED FOR NEXT WEEK

Sprint 1: Landing Page, Halaman Produk gaming gear, Pengkategorian gaming gear

Sedang dibuat, menggunakan PHP dengan framework Codelgniter

BPMN diagram, untuk menjelaskan alur bisnis antara customer, system, dan kios perusahaan.

Terms & Conditions

PROJECT STATUS SUMMARY

Ide: SharedGame, situs sewa gaming gear

Domain: SharedGame.tech
GitHub: rentgamingeardotcom
Platform based: Codelgniter
Database: PHPMyAdmin

SUPERVISOR COMMENTS (IF ANY):		